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Underwater Pipeline Repair



Raw Water Line History
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 November 2011- Substantial completion achieved

o Engineer: Jacobs Engineering Group, Inc.

o Contractor: W.L. Hailey & Company, Inc.

 December 2020 - Pipeline failure

o Repaired by Excel Construction and Chapman Marine

o Completed full pipeline survey

o Pipe investigation completed by WJE

o Initiated routine dive inspections of the pipeline

 March 2022 - Design of replacement pipeline started



Raw Water Line History
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 August 2022 - Significant leak detected

o Controlled shutdown and line repair completed 

September 2022

o Repaired by Thalle and subcontractor Global Diving

 February 14, 2023 - Pipeline failure



What Happened?
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Failure Location

Double Ball Assembly Ball and Dismantling Joints

Pipe Support Pipe Support

Original Pipe Original 
Pipe

Repair Area

North 
towards 

Trails End 
Road

South 
towards 
Floating 

Pump 
Station



Why did the Line Fail?
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 Investigation is ongoing - no “smoking gun” at this time

 Factors being investigated:

o Improperly installed mechanical joint

o Underwater restriction preventing proper movement of fittings

o Thrust forces due to the repair alignment not being “straight”

o System operations

 The pipeline is vulnerable at the repair location



How will the Line be Repaired?
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 Straighten alignment to 

extent possible

 Add thrust restraint at 3 

locations

 Add additional restraint and 

gripping at connections to 

original pipe
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When will the Repair be Completed?
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 Contractor is already mobilized on site due to work on the Phase 2 Project

 Repair parts already available

 Work started this week

 Anticipate repair completed and WTP operations restored in 2-3 weeks

 The repairs have been completed

 Now refilling the 36 inch RWL and starting up WTP



What Measures can be Taken to Avoid Another Failure?
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 Routine inspections of the repair area to be performed by Global

 Install set measurement points and levels on the line to facilitate ongoing inspections 

 Coordinate base loading of the WTP to minimize flow variation

 Replace the raw water line (estimated completed Spring 2024)
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Title Here

Questions?
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Brush Cleanup

Brush Drop-off Events

• Feb. 11 & 18

• 1,921 vehicles served

• Est. 12,500 cubic yds collected

• Mulched and hauled to city parks, 
recycling center

• Est. $36,270 total disposal cost

Brush ROW Cleanup

• Est. 68 tons collected
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Brush Cleanup



QUESTIONS?


